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U.S., ENVIRONMENTAL PROTECTION A G E N C Y 
POLLUTION/SITUATION R E P O R T 

Portage Creek Area - Removal Polrep 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #21 
Progress 
Portage Creek Area 
059B05 
Kalamazoo, Ml 
Latitude: 42.2839750 Longitude: -85.5791570 

To: Sam Borries, U.S. EPA 
Jason El-Zein, U.S. E P A 
John Maritote, U.S. E P A 
Mike Ribordy, U.S. EPA 
Mark Mills, Michigan DNR 
Daria Devantier, MDEQ 
Paul Bucholtz, MDEQ 
Bruce Merchant, Kalamazoo City 
Debbie Jung, Kalamazoo City 
Lisa Williams, U.S. FWS 
Todd Goeks, NOAA 
Valencia Darby, Department of Interior 
Mark Johnson, ATSDR 

From: Craig Thomas, On-Scene Coordinator 

Date: 10/31/2012 

Reporting Period: 10/13/2012 - 10/31/2012 

1. Introduction 

1.1 Background 

Site Number: 059B05 

D.O. Number: 0087 

Response Authority: C E R C L A 

Response Lead: E P A 

NPL Status: NPL 

Mobilization Date: 9/26/2011 

Demob Date: 

CERCLIS ID: MID006007306 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

EP-S5-09-05 

7/5/2011 

Time-Critical 

Removal Action 

05 

8/30/2011 

NA 

Yes 

1.1.1 Incident Category 
Fund-lead removal action 

1.1.2 Site Description 
See P O L R E P #1 
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1.1.2.1 Location 
See P O L R E P #1 

1.1.2.2 Description of Threat 
See P O L R E P #1 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
See P O L R E P #1 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
Seasonal demobilization operations were conducted during this reporting period. In addition, site 
preparations began in both SA5A and SA3A in anticipation of removal activities next construction 
season. 

2.1.2 Response Actions to Date 

From October 15 to October 31, EPA, START and E R R S contractors conducted the following activities: 

Site Activities - Axtell Creek, SA5D & SA5C 
- Demobilized pumps, de-watering system, engineering & environmental controls and equipment from 
SA5C; 
- Removed curb cuts and replaced damaged sections of sidewalks; 
- Conducted post-construction site structural feature assessment; and 
- Began site restoration activities in accordance with the site Restoration Plan. 
Site Activities - SA5A 
- Conducted pre-construction sampling and pre-removal contaminated sediment confirmation 
sampling in each grid; 
- Staged bypass pump discharge pipes on east bank for the winter to save time and re-mobilization 
costs; and 

- Removed trees, brush and fencing from creek banks in preparation for removal operations next year. 

Site Activities - SA3A 
- Conducted pre-removal contaminated sediment confirmation sampling; 
- Constructed an aggregate access road and staging area for equipment and load-out pad; and 
- Removed trees and brush from creek banks in preparation for removal operations next year. 
Site Activities - Staging Pad 
- Solidified and loaded out 1205.32 tons of non-TSCA (< 50ppm PCBs) contaminated sediments for 
disposal at C&C Landfill in Marshall, Michigan; 
- Treated 42,344 gallons of potentially contaminated contact water in EPA's mobile wastewater treatment 
plant, with a total of 695,715 gallons treated to date; 
- Shut down EPA's mobile waste water treatment plant for the season and demobilized support trailer; 
and 
- Pumped out and transport 10,000 gallons of potentially contaminated contact water from the staging 
pad sump for treatment off site. 

Project Management Activities 
- Continued weekly progress meetings with City of Kalamazoo; 
- Conducted data validation for additional post-removal confirmation sediment samples collected from 
SA5C&D; 
- Continued discussions with property owners in SA5A, SA3A, SA1C and SA1B regarding site 
access, preparation and restoration; and 
- Completed implementation of seasonal site shut-down / demobilization plan; 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
See P O L R E P #1 

2.1.4 Progress Metrics 
i g • • • • ' 1 
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Waste Stream Medium Quantity Manifest 
# 

Treatment Disposal 

Non-TSCA 
contaminated 
sediments 

solidified 
sediment 

1205.32 tons NTSCA-
190 
to 

NTSCA-
213 

disposal C&C Landfill, 
Marshall Ml 

Construction & 
Demolition 

solid waste 13.94 tons 23922 disposal C&C Landfill, 
Marshall, Ml 

Scrap Steel scrap metal 460 lbs n/a recycling Shupan 
Recycling 

Shipping Pallets wood 100 n/a recycling Holland Pallet 

Tires tires 38 n/a recycling Tire Reclaimers 

2.2 Planning Section 

A summary of removal activities that will take place from October 31 through the end of the year include: 

Site Activities - Staging Pad 
- Continue to pump out and transport potentially contaminated contact water from the staging pad sump 
for treatment off site on an as-needed basis. 

Site Activities - Axtell Creek. SA5D & SA5C 
- Complete restoration activies according to site Restoration Plan. 

Project Management Activities 
- Conduct data validation for pre-removal confirmation core sampling conducted in SA5A & SA3A as well 
as post-construction sampling in SA5D; 
- Review Post-Removal Structure Feature Assessment rep[ort for Axtell Creek, SA5D & SA5C; 
- Obtain access agreements for properties in SA5A, SA3A, SA1C and SA1B; and 
- Plan for removal opeations in SA5A, SA3A, SA1C and SA1B during the next construction season. 

2.2.1 Anticipated Activities 
See P O L R E P #2 

2.2.1.1 Planned Response Activities 
See above 

2.2.1.2 Next Steps 
See above 

2.2.2 Issues 
None 

2.3 Logistics Section 

The current resources present on site during this reporting period include: 

- Office trailers 
- Portable restrooms and hand-washing stations (demobilized) 
- Portable generators (demobilized) 
- Submersible pumps (demobilized) 
- Equipment storage container 
- E R R S work crews and subcontractor work crews 
- START sampling contractor (demobilized) 
- Heavy equipment (demobilized) 
- Water truck (demobilized) 
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- Street sweeper (demobilized) 
- Mixing boxes 
- Frac (water) tank (demobilized) 
- Pressure wash trailer (demobilized) 
- Bypass pumps and piping (demobilized) 
- Sheet piling and steel bridge personnel support structures (demobilized) 
- Mobile wastewater treatment plant 
- Temporary steel bridge (demobilized) 
- Monitoring Equipment (demobilized) 

The only equipment that will remain on site during the seasonal de-mobilization will be the office trailers, 
equipment storage container and EPA's mobile wastewater treatment plant. 

2.4 Finance Section 

2.4.1 Narrative 
See table 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

E R R S - Cleanup Contractor $7,889,265.00 $5,872,000.00 $2,017,265.00 25.57% 

TAT/START $400,000.00 $275,000.00 $125,000.00 31.25% 

Intramural Costs 

Total Site Costs $8,289,265.00 $6,147,000.00 $2,142,265.00 25.84% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The O S C does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the O S C must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Craig Thomas and Paul Ruesch serve as safety officer(s). The HASP is reviewed and signed by all site 
personnel. All new personnel, including sub-contractors, are provided a site orientation and safety 
briefing. Safety meetings are held each morning with all site workers. 

2.6 Liaison Officer 
Craig Thomas and Paul Ruesch serve as liaison(s) with local officials and interested parties. 

2.7 Information Officer 
See Section 2.6 

2.7.1 Public Information Officer 
See Section 2.6 

2.7.2 Community Involvement Coordinator 
Don DeBlasio - U.S. EPA 
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3. Participating Entities 

3.1 Unified Command 
N/A 

3.2 Cooperating Agencies 
U.S. Environmental Protection Agency 
Michigan Department of Environmental Quality 
Michigan Department of Agriculture and Rural Development 
Michigan Department of Natural Resources 
U.S. Fish and Wildlife Service 
City of Kalamazoo: 

Department of Public Services 
Parks and Recreation Department 
Economic Development Department 
Community Planning & Development 
Public Safety Department 
Fire Department 
Police Department 

ReDevelopment Department 
Branson Methodist Hospital 
Kalamazoo Nature Center 

4. Personnel On Site 

U.S. E P A - 2 
E R R S contractor (Environmental Quality Management, Inc) - 1 3 
START contractor (Dynamac/Weston) - 1 
CMC Contracting (sheet pile removal subcontractor) - 5 
Rain for Rent (groundwater extraction subcontractor) - 2 
Katerberg Verhage (restoration subcontractor) - 3 
Farm & Garden/Viskers (fencing contractor) - 2 
Total Tree Service - 7 
Baker Corporation Pump Division - 3 

TOTAL P E R S O N N E L = 38 

5. Definition of Terms 

C&D - Construction and Demolition (waste) 
E R R S - Emergency and Rapid Response Services 
FOSC - Federal On Scene Coordinator 
U.S. FWS - United States Fish and Wildlife Service 
HASP - Health and Safety Plan 
HDPE - High density polyethylene (plastic) 
mg/kg - milligrams per kilogram 
mg/m3 - milligrams per cubic meter 
MDARD - Michigan Department of Agriculture and Rural Development 
MDEQ - Michigan Department of Environmental Quality 
NA - Not Applicable 
NOAA - National Oceanic and Atmospheric Administration 
NPL - National Priorities List 
NRDA - Natural Resource Damage Assessment 
ntu - nephelometric turbidity units 
PCB - polychlorinated biphenyl 
ppm - parts per million 
PRPs - Potentially Responsible Parties 
RTK G P S - Real Time Kinematic Global Positioning System 
SA - Slope Area 
START - Superfund Technical Assessment and Response Team 
U.S. E P A - United States Environmental Protection Agency 
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6. Additional sources of information 

6.1 Internet location of additional information/report 
See the project website at http://www.epaosc.org/portagecreekarea. 

6.2 Reporting Schedule 
The next P O L R E P will be generated as needed. 

7. Situational Reference Materials 

See the project website at http://www.epaosc.orq/portaqecreekarea. 

Additional information on the overall Kalamazoo River Project can be found at 
http://www.epa.qov/Reqion5/cleanup/kalproject/index.htm. 
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